

NYC Green Codes Task Force Schedule

Phase	Monday	Tuesday	Wednesday	Thursday	Friday
Launch	14-Jul 8:30-10:30am Kick-Off Meeting	15-Jul	16-Jul	17-Jul	18-Jul
Technical Committees: Comment Development	21-Jul	22-Jul 8:30-10:30am Energy/ Ventilation	23-Jul 8:30-10:30am Site/Sitewater	24-Jul 8:30-10:30am Materials/ Structure	25-Jul 8:30-10:30am Construction
	28-Jul	29-Jul 8:30-10:30am Lighting/ Daylighting	30-Jul 8:30-10:30am Water/Building Stormwater	31-Jul 8:30-10:30am Climate Adaptation	1-Aug 8:30-10:30am Homes
	4-Aug	5-Aug 8:30-10:30am Energy/ Ventilation	6-Aug 8:30-10:30am Site/Sitewater	7-Aug 8:30-10:30am Materials/ Structure	8-Aug 8:30-10:30am Construction
	11-Aug	12-Aug 8:30-10:30am Lighting/ Daylighting	13-Aug 8:30-10:30am Water/Building Stormwater	14-Aug 8:30-10:30am Climate Adaptation	15-Aug 8:30-10:30am Homes
	18-Aug	19-Aug 8:30-10:30am Energy/ Ventilation	20-Aug 8:30-10:30am Site/Sitewater	21-Aug 8:30-10:30am Materials/ Structure	22-Aug 8:30-10:30am Construction
	25-Aug	26-Aug 8:30-10:30am Lighting/ Daylighting	27-Aug 8:30-10:30am Water/Building Stormwater	28-Aug 8:30-10:30am Climate Adaptation	29-Aug 8:30-10:30am Homes
Steering & Advisory: Review	1-Sep	2-Sep	3-Sep	4-Sep 9:00am-5:00pm Steering Committee Meeting	5-Sep
	8-Sep	9-Sep	10-Sep 8:30-10:30am Advisory Committee Meeting	11-Sep	12-Sep
Technical Committees: Comment Refinement	15-Sep	16-Sep 8:30-10:30am Energy/ Ventilation	17-Sep 8:30-10:30am Site/Sitewater	18-Sep 8:30-10:30am Materials/ Structure	19-Sep 8:30-10:30am Construction
	22-Sep	23-Sep 8:30-10:30am Lighting/ Daylighting	24-Sep 8:30-10:30am Water/Building Stormwater	25-Sep 8:30-10:30am Climate Adaptation	26-Sep 8:30-10:30am Homes
	29-Sep	30-Sep 8:30-10:30am Energy/ Ventilation	1-Oct 8:30-10:30am Site/Sitewater	2-Oct 8:30-10:30am Materials/ Structure	3-Oct 8:30-10:30am Construction
	6-Oct	7-Oct 8:30-10:30am Lighting/ Daylighting	8-Oct 8:30-10:30am Water/Building Stormwater	9-Oct 8:30-10:30am Climate Adaptation	10-Oct 8:30-10:30am Homes
	13-Oct	14-Oct 8:30-10:30am Energy/ Ventilation	15-Oct 8:30-10:30am Site/Sitewater	16-Oct 8:30-10:30am Materials/ Structure	17-Oct 8:30-10:30am Construction
	20-Oct	21-Oct 8:30-10:30am Lighting/ Daylighting	22-Oct 8:30-10:30am Water/Building Stormwater	23-Oct 8:30-10:30am Climate Adaptation	24-Oct 8:30-10:30am Homes

Steering & Advisory: Review	27-Oct	28-Oct	29-Oct	30-Oct 9:00am-5:00pm Steering Committee Meeting	31-Oct
	3-Nov	4-Nov	5-Nov 8:30-10:30am Advisory Committee Meeting	6-Nov	7-Nov
Technical Committees: Final Review	10-Nov	11-Nov 8:30-10:30am Energy/ Ventilation	12-Nov 8:30-10:30am Site/Sitewater	13-Nov 8:30-10:30am Materials/ Structure	14-Nov 8:30-10:30am Construction
		11:00am-1:00pm Lighting/ Daylighting	11:00am-1:00pm Water/Building Stormwater	11:00am-1:00pm Climate Adaptation	11:00am-1:00pm Homes
Final Review	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov
	24-Nov 9:00am-5:00pm Steering Committee Meeting	25-Nov	26-Nov 8:30-10:30am Advisory Committee Meeting	27-Nov	28-Nov
	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec

Steering Committee Meetings

- Kick-Off Meeting** 14-Jul, 8:30-10:30am at the Alexander Hamilton U.S. Custom House
- Review I** 4-Sep
- Review II** 30-Oct
- Final Review** 24-Nov

Technical Committee Meetings

- Kick-Off Meeting** 14-Jul, 8:30-10:30am at the Alexander Hamilton U.S. Custom House

		Phase I Comment Development			Phase II Comment Refinement			Phase III Review
[Tu]	Energy/ Ventilation	22-Jul	5-Aug	19-Aug	16-Sep	30-Sep	14-Oct	11-Nov
[W]	Site/ Sitewater	23-Jul	6-Aug	20-Aug	17-Sep	1-Oct	15-Oct	12-Nov
[Th]	Materials/ Structure	24-Jul	7-Aug	21-Aug	18-Sep	2-Oct	16-Oct	13-Nov
[F]	Construction	25-Jul	8-Aug	22-Aug	19-Sep	3-Oct	17-Oct	14-Nov
[Tu]	Lighting/ Daylighting	29-Jul	12-Aug	26-Aug	23-Sep	7-Oct	21-Oct	11-Nov
[W]	Water/Building Stormwater	30-Jul	13-Aug	27-Aug	24-Sep	8-Oct	22-Oct	12-Nov
[Th]	Climate Adaptation	31-Jul	14-Aug	28-Aug	25-Sep	9-Oct	23-Oct	13-Nov
[F]	Homes	1-Aug	15-Aug	29-Aug	26-Sep	10-Oct	24-Oct	14-Nov

*All Technical Committee meetings will be held at the following location unless otherwise notified:
New School, Donghia Glass Gallery
25 East 13th St., 3rd Floor*